
Task Name Calendar Days

NAVAJO/GRANTVILLE PFFP FY 2015 UPDATE 456 days

1 INITIATION PHASE 120 days

1.1 Obtain, Develop, and Update Project Costs 120 days

2 ANALYSIS PHASE 90 days

2.1 Calculate fee, and prepare draft financing plan 90 days

3 REVIEW PHASE 120 days

3.1 Community Planning Group recommendation / public review 60 days

3.2 City interdepartmental review (e1472) 60 days

4 APPROVAL PHASE 14 days

4.1 Land Use & Housing Committee 1 day

4.2 Planning Commission 1 day

4.3 City Council/ Mayoral approval 1 day 9/16
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FISCAL YEAR 2015 NAVAJO/GRANTVILLE
PUBLIC FACILITIES FINANCING PLAN UPDATE

Development Impact Fees rates effective 60 days after Mayoral approval.Planning, Neighborhoods & Economic Development Department
Facilities Financing Section

Project: NAVAJO/GRANTVILLE PFFP
Date: Thu 2/13/14


